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INTRODUCTION 
 
The South Hanford Industrial Area Clean Up, Project Baseline Summary (PBS) RL-RS01, Work Breakdown 
Structure (WBS) 3.2.1, consists of Facility Closure, Waste Site Remediation, Facility & Waste Site S&M, 
and Project Management and Support. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2002. 
 
No EA, DOE-HQ, and RL milestones are due this fiscal year.   
 

NOTABLE ACCOMPLISHMENTS 
 
None to report. 

SAFETY 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 

 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
None to report. 
 

MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 
 
 
 

 
PERFORMANCE OBJECTIVES 

 
None to report. 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-016-66

Initiate Intermediate Design and 
Authorization Safety Analysis for 
Remedial Actions at the 618-10 and 
618-11 Burial Grounds

TPA 9/30/04 On Schedule
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ISSUES 
Technical, Regulatory, DOE, and External Issues and DOE Requests 
 
None to report. 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 


